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Grant Number:
B-08-DN-21-0001

Grantee Name:
State of Kentucky

Grant Amount:
$37,408,788.00

Estimated PI/RL Funds:
$3,406,138.76

Obligation Date: Award Date:
03/26/2009

03/26/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$40,814,926.76

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

10/22/12: Housing This amendment to the action plan makes no changes to Kentucky's areas of greatest need. Changes are limited to:
- Reclassification of funds for units that have been sold (i.e., unit produced under Eligible Use B, non-set-aside funds is sold to household with
income below 50% of area median - funds would be reclassified out of "regular" and into the LH25 set-aside), or vice-versa.
- Provision of additional funds to existing projects where additional funding is required to complete or expand the scope of work.
 

Distribution and and Uses of Funds:

10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Definitions and Descriptions:

10/22/12: No change.
-------------------------------------------
Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:
Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee
Fee basis x .15% = allowable developer fee.
The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.
To address this, DLG is revising its calculation of developer fee as follows:
Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.
DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.

Active

QPR Contact:Grant Status:
Lisa Anne Chaney
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$545,310.31

N/A

$29,621,218.69

$4,606,807.82

$1,560,169.81

$1,079,368.50

Total Obligated

$3,162,110.18

$589,323.37

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$46,856,865.96

$513,216.94 $3,130,016.81

Match Contributed

     Program Funds Drawdown

To Date

$32,718,654.87

$39,138,314.76

$40,213,622.96

Overall

Program Income Received

$512,104.58

$513,587.82

The Commonwealth of Kentucky's NSP team continues to manage the state's overall allocation of $37.4 million to
ensure 100% of funds are expended by March 2013 deadline. As noted in earlier QPRs the team met in January
and February of this year with entities whose project expenditures were lagging severely behind the state's program-

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,257,678.79

$0.00

To Date

Limit on Public Services

$4,606,807.82

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,257,678.79

Requirement

Limit on State Admin $0.00

$26,980.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $14,962,876.85

Overall Benefit Percentage (Actual)

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.

$1,624,678.81 $32,783,328.87Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



wide average. The meetings and conference calls identified challenges and market obstacles unique to each market
area, and DLG has continued to provide intensive technical assistance to each entity, and to also request and
facilitate HUD TA provider technical assistance where warranted.
In consequence, the expenditure rates for several of the state's slower-moving projects has increased rapidly, and
the state is currently 87.65% expended - an increase of almost five percentage points since the close of the quarter
ending July 30, 2012. DLG's NSP team continues to hold weekly/bi-weekly conference calls with lagging entities,
and to facilitate solutions to various challenges. At this point the team believes that the state's overall expenditure
rate with be at or above 97% by early January/February 2013.
 In addition, the sale of NSP-financed units throughout the state continues at a relatively steady pace, despite a
tighter first mortgage loan market. Most partners are making adequate progress on unit sales, with the exception of
the Louisville market. DLG continues to provide significant technical assistance to The Housing Partnership
regarding the sale of its NSP units (only two have sold; 44 were produced). DLG has agreed to allow conversion of
10 of the 44 units to a five-year lease-purchase program to facilitate occupancy and help "jump-start" sales of
surrounding units.
In the quarter ending 9/30/12, Kentucky increased its expenditure rate by nearly 5%, and anticipates a
similar increase in the coming quarter. The NSP team remains focused on meeting the program goal of 97%
expended by 12/31/12. In addition, in the coming quarter the state's NSP program should meet the LH25
requirement through units that have been sold or leased by households with incomes at or below 50% of area
median - calculated against the sum of the original NSP allocation and program income received to date. (The QPR
data shows funds expended far exceed the LH25 requirement, however, these are budgeted funds vs. funds
expended on occupied units that have met the national objective). DLG will continue to monitor and manage the
LH25 requirement in anticipation of closing out its NSP-1 award with HUD in mid-2013.
Other accomplishments in the prior quarter included:

    •  Increasing total matching/leveraging funds (voluntarily reported) to more than $4.6 million overall; Kentucky
continues to manage the NSP allocation to leverage other funds so that the overall number of NSP-assisted units
can increase.
    •  The first home sales in in the City of Covington. The City of Covington (subrecipient) has made positive
progress in marketing completed NSP units. Marketing is cohesive within the real estate industry, with several
Realtors who are very knowledgeable of the NSP program requirements, the overarching goal to stabilize distressed
neighborhoods, and a very focused and cohesive marketing plan that is consistently followed by multiple Realtors as
well as City staff.
    •  The NSP team also completed an extensive review of NSP DRGR data, and has worked with HUD HQ and the
HUD/Louisville Field office to re-open and adjust prior period QPRs. Through the QPR of this date, all Kentucky
addresses for units which were failed acquisitions have been deleted from DRGR. Performance measures have
been entered and/or adjusted to accurately reflect quarter-by-quarter results. The staff also entered, retroactive to
the inception of the program, all energy efficient/green building measures that have been completed by partners
(though some data is severely understated because it was not collected on initial units). The staff also updated the
voluntarily-reported matching and leveraging funds within each applicable activity.
    •   The team continued desk monitoring of multi-family rental projects, many of which are entering their second
year of operation. Staff has reviewed financial performance, occupancy, tenant eligibility and related monitoring
areas.
    •  Several current subgrantees closed their NSP projects in this or prior quarters, including:
- REACH, Inc., in Lexington completed the acquisition and rehabilitation of six foreclosed homes and the sale of all
units; of the six, two were sold to households with incomes at or below 50% of area median.
- Community Ventures Corporation in Lexington, Ky., exceeded both its production requirements and project
completion deadlines, having acquired and rehabbed approximately 20 foreclosed-upon single family homes. The
rehabbed homes are all sold (15) or leased (5) to income-eligible households; 10 of the 20 units were sold or leased
to households with incomes at or below 50% of area median.
- City of Bardstown completed and sold two NSP units (foreclosed/rehabbed single family homes).
- Beattyville Housing and Development Corporation sold the last of four units (all were foreclosed-upon single family
homes that were rehabbed and sold to <50% AMI households).
- The Federation of Appalachian Housing Enterprises had previously completed its project, which included the
acquisition of five foreclosed single family homes, rehab, and sale of units to households with incomes below 50% of
area median.
- Newport Millennium Housing Corporation (previously reported) completed and has rented eight single family
homes to households with incomes at or below 50% of area median. The project has a zero percent vacancy rate
and continues to perform well.
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- Purchase Area Housing Corporation sold its last unit and completed its NSP-1 project, which included the
acquistiion and rehab (or reconstruction) of nine forclosed-upon single family homes. Four were sold to households
with incomes at or below 50% of area median.
- Welcome House continues to maintain 100% occupancy of its permanent supportive rental housing units in
Covington; the project is performing well and is financially stable.
 
 
 
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-A-0000, Financing mechanisms $0.00 $2,496,853.00 $1,065,422.00

NSP-ADM-0000, Administrative fees $117,306.22 $4,053,880.48 $2,036,497.52

NSP-B-0000, Acquisition/Rehabilitation $261,502.21 $15,187,415.47 $12,891,487.14

NSP-C-0001, Land banking-Acquisition $100,662.00 $1,541,034.08 $983,107.22

NSP-D-0000, Demolition $0.00 $503,064.81 $470,491.00

NSP-E-0000, Redevelopment $599,898.07 $16,439,263.92 $12,174,213.81
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,748,402.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,748,402.00

$0.00

$27,191.00

$0.00

$1,748,402.00

$1,421,611.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-0000-09N-017/LI-finance mechanism

$86,366.00

$0.00

$86,366.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$369,689.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,421,611.00

Total Funds Expended

Responsible Organization:

$86,366.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The Housing Authority of Covington experienced challenges with is original construction contractor, and during the current
quarter terminated the construction contract, re-bid the remaining work, and entered into a new contract with a different
contractor. The agency also brought its draw requests up to date, and is currently reuqired to submit at least two payment
requests monthly to the City of Covington (and Covington to DLG). The City of Covington has employed a third-party CDBG
administrator, Dennis Elrod of Atkins-Elrod & Associates who is holding weekly meetings with HAC and reviewing construction
progress, pay requests, and related information. DLG NSP staff have provided intensive technical assistance regarding the
need to improve the project's overall construction progress and expenditure rate. Based on HAC's having brought pay requests
current, and agreeing to provide weekly project status reports to the City and to DLG, DLG has opted not to recapture funds

Activity Progress Narrative:

Eligible Use A-Covington/LI-finance mechanismActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$1,421,611.00$86,366.00City of Covington

$0.00     Program Funds Drawdown $1,051,922.00
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atthis time. The foreclosed tax credit units being brought back on line through this activity will all be complete by October
2012(12 of 19 are complete at this time and are leased by income-eligible tenants). DLG does not have concerns about lease-
up of the remaining seven units as the Housing authority has an extensive waiting list of income-eligible clients. With continued
focus DLG believes the project will be fully complete, including lease-up, by the funding agreement deadline of 12/31/12.
 
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 1

12/19# of Multifamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/19 0/0 12/19# of Households 1 1 100.00

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,500.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$13,500.00

$0.00

$27,191.00

$0.00

$13,500.00

$13,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-0000-09N-017/LI-homeownership

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/01/2011

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$13,500.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for
the City of Covington.

Location Description:

Covington, KY

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for
the City of Covington.

Activity Progress Narrative:

Eligible Use A-Covington/LI-homeownershipActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$13,500.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $13,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,450.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$699,450.00

$0.00

$0.00

$0.00

$734,951.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-00R2-12N-025/CVC rental

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

02/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

DLG is providing permanent financing for acquisition of a foreclosed 49-unit multifamily project in Lexington, KY. Community
Ventures Corporation has sent URA notices to the owner and tenants, and HQS (state habitability standard for acquisition-only)
have been completed. CVC will request NSP funds to take out interim financing; unit will be restrictred to occupancy by <120%
AMI households. All NSP funds for this activity will be drawn during the coming quarter.

Activity Progress Narrative:

Finance mechanism - CVC / R2 - rentalActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,000,785.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-perm finance (rental only) $700,785.00

NeighborWorks America $300,000.00

$1,000,785.00Subtotal Match Sources

0/1# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/49# of Housing Units 0

0/49# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/49 0/49# of Households 0 0 0

0 0/0 0/49 0/49# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,028.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$99,028.00

$0.00

$0.00

$0.00

$99,028.00

$98,869.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-004

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$98,869.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green has completed 17 NSP-assisted units; sixteen have sold and one is under purchase
contract. The project is 99.92% expended and DLG has no concerns regarding timely completion. The agency has been
awarded two additional allocations of NSP which are reported separately, one for the construction of two Silver LEEDS certified
single family homes, and the other for the production of five additional NSP units. The agency continues to have exemplary
implementation of NSP.

Activity Progress Narrative:

Admin-Housing Authority of Bowling GreenActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$98,869.00$0.00Housing Authority of Bowling Green

$0.00     Program Funds Drawdown $98,869.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,775.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$37,775.00

$0.00

$0.00

$0.00

$37,775.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-011

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

N/A

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

The adaptive re-use rehabilitation of the foreclosed motel is complete and the facility is operating as an emergency shelter;
seven of eight units are occupied. Russell County Fiscal Court has acquired two vacant properties and cleared them of blighted
structures, and conveyed them to the local Habitat chapter. The chapter will complete new construction of two single family
homes by the year's end; buyers have already been identified and qualified. DLG has no concerns regarding timely completion
of this project.

Activity Progress Narrative:

Admin - Russell County Fiscal CourtActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$30,000.00$0.00Russell County Fiscal Court

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Welcome House

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-014

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

03/20/2009

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity complete and all performance measures entered in prior period QPR; activity completion date entered but activity
continues to show in QPR.

Activity Progress Narrative:

Admin-local-Welcome HouseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$0.00Welcome House

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,600.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$239,600.00

$0.00

$0.00

$0.00

$239,600.00

$186,883.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-017

$22,500.00

$0.00

$7,500.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$7,500.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$186,883.00

Total Funds Expended

Responsible Organization:

$22,500.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Nineteen rental units are being developed by the Housing Authority of Covington utilizing LH25 funds; 12 units are complete
and occupied by eligible households. Contracts have been awarded for seven more HAC LISA units with five scheduled for
completion in October 2012. Housing Opportunities of Northern Kentucky (HONK) has completed rehabilitation of three existing
single family units, with two units having been been sold.  HONK has completed one new construction single family unit and it is
on the market.  The Center for Great Neighborhoods (CGN) is responsible for rehabilitation of six existing single family
properties to be sold for home ownership.  Certificates of occupancy are in hand for four of these units with two units scheduled
for construction completion by 10/31/12.  One rehab unit has been sold and one is under contract.  CGN is building two new
single family units.  One unit is completed and sold and the other is to be complete by 10/31/12. Work has  begun on two home
ownership units being rehabiliated by the City.

Activity Progress Narrative:

Admin-local-City of CovingtonActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$186,883.00$22,500.00City of Covington

$15,000.00     Program Funds Drawdown $179,383.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,150.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$66,150.00

$0.00

$0.00

$0.00

$66,150.00

$65,111.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-019

$1,938.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$65,111.00

Total Funds Expended

Responsible Organization:

$1,938.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation acquired and rehabbed 10 foreclosed single family homes under NSP-1.  Six homes have been
sold.  The remaining four homes are listed with a Realtor. Due to the declining market and the abundance of available homes
for sale in the Oak Grove area sales have been slow.  DLG has offered technical assistance continues to work closely with the
Pennyrile Housing Corporation to determine and implement new marketing strategies.  This project is 98.61% expended and
should be 100% expended by December 31, 2012.  DLG has no concerns at this time.

Activity Progress Narrative:

Admin-local-PennyrileActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$65,111.00$1,938.00Pennyrile Housing

$1,938.00     Program Funds Drawdown $65,111.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,616.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$45,616.00

$0.00

$0.00

$0.00

$45,616.00

$45,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-020

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$3,616.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/30/2009

N/A

$45,616.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

)
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

The neighborhood services center is complete and operating, offering a variety of services to low-income residents of the
targeted neighborhood. Services include Head Start, Early Head Start, heating assistance, weatherization, and several other
programs. In addition, community groups are utilizing the services center for neighborhood meets and events. (Project is
located in LMMA Census tract block group.) This activity is complete.

Activity Progress Narrative:

Admin-Comm Action Council/LexActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$45,616.00$0.00Community Action Council-Lexington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $42,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,930.00

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$49,930.00

$0.00

$0.00

$0.00

$49,930.00

$47,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-022

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$47,430.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation has acquired and rehabilitated 10 foreclosed single family homes. The agency proposed all
homes be produced via the LH25 set-aside and has had significant difficulty (after unit completion) in finding credit-worthy
eligible homebuyers. Five units produced by GRHC in the City of Henderson have been donated to the Housing Authority of
Henderson, which is operating them as permanent rental housing. The unit appraised values will be secured via Henderson's
existing promissory note and mortgage for the separately-funded six LEEDS silver certified permanent rental units the agency
produced. Performance measures for the five donated units will be reported under Henderson's Eligible Use B.
Green River is continuing to market the remaining five units and DLG has released the set-aside requirement from two in order
to enhance marketing and sales. Currrently, one home is under purchase contract. DLG has no concerns regarding timely
expenditure of funds, and continues to provide intensive technical assistance regarding marketing and sales of the remaining
units.
 

Activity Progress Narrative:

Admin-local-Green RiverActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$47,430.00$0.00Green River Housing Corporation

$0.00     Program Funds Drawdown $47,430.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,973.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$36,973.00

($5,573.00)

$0.00

$0.00

$36,973.00

$36,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-024

$13,679.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

06/30/2012

($5,573.00)

To Date

03/20/2009

N/A

$36,973.00

Total Funds Expended

Responsible Organization:

$13,679.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH, Inc., acquired six foreclosed single family homes and rehabbed each; all are complete and sold to income-eligible
buyers. This project is complete and all performance measures entered. 

Activity Progress Narrative:

Admin-local-REACHActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,973.00$13,679.00REACH

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$13,679.00     Program Funds Drawdown $36,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,545.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$83,545.00

$0.00

$0.00

$0.00

$83,545.00

$83,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-025

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

03/20/2009

N/A

$83,545.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation acquired and rehabbed 20 foreclosed single family homes; all have been sold or leased to
qualified households. Of the lease-purchase units, several have converted to homeownership. The remaining three are
expected to convert in 2013 and 2014. All performance measures have been entered and this activity is complete.

Activity Progress Narrative:

Admin-local-CVCActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$83,545.00$0.00Community Ventures Corp.

$0.00     Program Funds Drawdown $83,545.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$15,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-026

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

03/20/2009

N/A

$15,120.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation (BHDC) purchased and rehabbed four single-family homes.  BHDC has sold
all four homes to households with incomes below 50% of area median, and has expended 95.67% of its NSP-1 funds. 
Remaining funds will be recaptured.

Activity Progress Narrative:

Admin-local-BeattyvilleActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$15,120.00$0.00Beattyville Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,120.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,968.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$49,968.00

$0.00

$0.00

$0.00

$49,968.00

$47,230.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-031

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$47,230.39

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

The Housing Authority of Henderson has completed all six LEEDs Certified Silver permanent rental units and all are occupied
by income-eligible households. The Authority has also completed separate single family units acquired and rehabbed with
supplemental NSP funds, and has acquired and demolished a blighted vacant building adjoining the property. The building was
being used for illegal drug activity. The now-vacant lot will be redeveloped as greenspace for residents of the NSP-funded
rental units. DLG has no concerns regarding timely expenditure of funds or project completion.

Activity Progress Narrative:

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$47,230.39$0.00Henderson Housing Authority

$0.00     Program Funds Drawdown $47,230.39
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,034.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$8,034.00

$0.00

$0.00

$0.00

$8,034.00

$8,034.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-036

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

03/20/2009

N/A

$8,034.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Recipient has completed the acquisition and minor rehabilitation and sold two eligible units.

Activity Progress Narrative:

Admin-local-BardstownActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$8,034.00$0.00Bardstown, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,034.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,621.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$55,621.00

$0.00

$0.00

$0.00

$55,621.00

$50,621.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-037

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$50,621.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All eight properties have been acquired and single famly homes rehabbed, or blighted units demolished and new single family
units constructed. Each home is rented to an income-eligible household. Remaining funds have been rebudgeted to Eligible
Use C, land banking, and are expected to be fully expended by Spring 2013.

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$50,621.00$0.00Newport MIllennium Housing Corp. III

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,621.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,809.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$59,809.00

$0.00

$0.00

$0.00

$59,809.00

$51,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-038

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$51,219.00

Total Funds Expended

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs.  

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow, through its nonprofit developer, has completed acquisition and rehabilitation of three foreclosed residential
properties, and construction work is complete on all. One building is being converted to a condominium. Four units are being
produced; one has sold. The remainnig three are being marketed and a local Realtor has been procured as listing agent, and
properties are on the MLS.

Activity Progress Narrative:

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$51,219.00$5,000.00Ludlow, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$5,000.00     Program Funds Drawdown $51,219.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,461.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$52,461.00

$2,461.00

$0.00

$0.00

$52,461.00

$41,307.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-043

$1,269.00

$0.00

$1,269.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,269.00

$0.00

N/A

03/26/2013

$2,461.00

To Date

03/20/2009

N/A

$41,307.86

Total Funds Expended

Responsible Organization:

($8,692.14)

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Reduction in expenses due to reclassification of funds; subgrantee charged activity delivery costs to administrative expenses.
DLG reviewed and approved reclassification to project costs.
PROJECT STATUS
The Lexington-Fayette Urban County Government (LFUCG) acquired 24 properties under NSP-1.  Fourteen have been deeded
to Lexington Habitat for Humanity for new construction and rehabilitation.  Four of these Habitat properties were consolidated to
make two developable lots, resulting in 12 total lots for Habitat to develop, market and sell to NSP eligible homebuyers. Two
homes have been completed and sold, and others are underway.  LFUCG has transferred 2 properties to the Fayette County
Local Development Corporation (FCLDC), which is newly-constructing two rental units that will be complete by 12/31/12. 
LFUCG will donate 5 undevelopable side lots to Seedleaf for community gardens (all lots are in LMMA areas). One property
has been consolidated into an existing Fayette County public park.  LFUCG will retain two lots in the Landbank, to be held for
future redevelopment activities.  LFUCG has sold three of their NSP homes so far and expects to close on five more next
month.  LFUCG is 96.85% expended.  DLG has no concerns about LFUCG&rsquos ability to meet its 12-31-12 expenditure
deadline. Likewise, the agency is doing well with its property management and disposition plan and homes are

Activity Progress Narrative:

Admin-local-LFUCG-landbankActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$41,307.86($8,692.14)Lexington-Fayette urban County Government

$0.00     Program Funds Drawdown $40,038.86

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



being completed and sold on schedule.

Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

$0.00

$0.00

$0.00

$148,000.00

$128,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-044

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$128,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership, Inc. (HPI) has acquired a total of 44 properties under the Neighborhood Stabilization Program.  Nine
of these properties are acquisition-rehab and the remaining 35 properties are for new construction.  Seven homes are
completely rehabbed.  Two more homes are being rehabbed.  Two of the rehabbed homes have sold.  New construction is
complete on 34 homes and new construction is nearing completion on the remaining home.  All homes are on the market with a
realtor.  Outreach events are on-going with 3 homebuyer orientation classes being offered each month, and additional potential
homebuyers not already in the pipeline are being identified and encouraged to enroll as they express interest.  It was
anticipated that homebuyers will move more swiftly as HPI has received an approved lender status with FHA, but this has not
happened.  HPI continues to contact lenders to discuss end buyer financing. HPI hosted a Home-A-Rama in June, 2012, to
bring these homes to the attention of the public.  HPI has also made arrangements with the City of Louisville for additional down
payment assistance for some of the LISA homebuyers.  The Housing Partnership has expended 98.03% of their NSP-1 funds. 
DLG does not have any concerns about HPI&rsquos ability to be 100% expended by the 12-31-12 deadline.  However, DLG
has some strong concerns about HPI&rsquoS capacity to sell the remaining 42 units to meet the national objective.  DLG has
offered intensive technical assistance to HPI and have scheduled bi-weekly conference calls with HPI for the duration of

Activity Progress Narrative:

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$128,500.00$0.00Housing Partnership, The

$0.00     Program Funds Drawdown $128,500.00
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the project to offer continued support and technical assistance.  Due to HPI&rsquos slow moving sales DLG has allowed HPI to
convert 10 of these units to lease/purchase.  HPI believes they will be able to get these lease/purchase units leased up rather
quickly.  Because HPI has repeatedly indicated the lack of home sales is due to borrowers' difficulty obtaining mortgage loans,
and the state's underwriting criteria (which is the same for all partners), DLG has agreed to serve as lender of last resort for the
10 LP units, in an effort to get some of the NSP units into occupancy. Statewide, DLG's other housing partners have sold more
than 70 NSP-assisted units using the state's underwriting criteria, which has remained fundamentally unchanged since the
program's inception in 2009.

Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI FAHE

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-045

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

03/20/2009

N/A

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

All units sold; activity complete.

Activity Progress Narrative:

Admin-local-FAHEActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$25,000.00$0.00FAHE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,847.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$61,847.00

$0.00

$0.00

$0.00

$61,847.00

$46,658.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/26/2013

$0.00

To Date

06/01/2009

N/A

$46,658.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

The City of Richmond acquired nine properties, including four lots that held blighted structures that were demolished, and lots
replatted into two separate homeownership properties. Construction of some units is complete and three units have been sold;
the remainder are in development by the City's nonprofit development partners, Kentucky River Foothills and Pioneer Housing.

Activity Progress Narrative:

Admin-local-RichmondActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$46,658.00$0.00Richmond, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $46,658.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,493.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$71,493.00

$0.00

$0.00

$0.00

$71,493.00

$70,081.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-051

$1,278.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$70,081.00

Total Funds Expended

Responsible Organization:

$1,278.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corporation has completed acquisition/rehab or new construction of all 11 homes proposed, and all
have been sold. The agency will submit its final draw request in the coming quarter after reviewing all costs to date. After the
final draw, DLG will amend the project funding agreement to recapture any remaining funds (estimated to be less than
$10,000). The agency has done an exemplary job with its NSP-1 allocation and is well beyond its 50% expenditure deadline
with NSP-3 funds. DLG recently reallocated more than $500,000 of NSP-3 to the agency for additional work within targeted
neighborhoods.

Activity Progress Narrative:

Admin-local-PurchaseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$70,081.00$1,278.00Purchase Housing

$1,278.00     Program Funds Drawdown $70,081.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,775.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$166,775.00

$0.00

$0.00

$0.00

$166,775.00

$36,925.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-052

$16,871.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$36,925.00

Total Funds Expended

Responsible Organization:

$16,871.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Infrastructure has been installed with the exeption of the final street paving and sidewalks. Metro is using $477,292 in CDBG
Entitlement to fund the balance of non-NSP funded infrastructure. The developer is well underway building out 9 houses on the
Use E lots. A deadline of Dec 31st, 2012 was set for construction and NSP 1 fund draw down completion. Over 43% of total
construction has been completed. All nine houses are framed and roofed and seven of the nine are completely drywalled.
Community Services and Revitalization (CSR) is considering alternative strategies for completing redevelopment in the area
and setting occupancy milestones. Alternative uses of  Administrative funds are still under review. Once determined they will
become amendments to both the Funding Agreement (DLG) and the Memorandum of Agreement (HPI) and will be detailed in
the next QPR.

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,925.00$16,871.00Louisville Metro

$16,871.00     Program Funds Drawdown $36,925.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,575,079.68

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,575,079.68

$729,182.22

$0.00

$0.00

$2,560,922.48

$1,110,841.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-DLG

$80,991.81

$0.00

$25,971.59

Jul 1 thru Sep 30, 2012

Activitiy Category:

$208,796.27

$0.00

N/A

03/26/2013

$729,182.22

To Date

12/01/2008

N/A

$1,110,841.54

Total Funds Expended

Responsible Organization:

$80,991.81

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

DLG's five-member NSP team continues to oversee and manage 20+ NSP-1 projects, including those funded with the baseline
allocation and those funded with NSP-1 funds displaced by the receipt of over $3.5 million in program income to date.

Activity Progress Narrative:

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$1,110,841.54$80,991.81Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$55,020.22     Program Funds Drawdown $902,045.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,788.00

N/A Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$12,788.00

$0.00

$0.00

$0.00

$12,788.00

$11,714.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-11N-004

$8,520.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/01/2013

$0.00

To Date

04/01/2011

N/A

$11,714.00

Total Funds Expended

Responsible Organization:

$8,520.00

Administration Under Way

Activity Description:

New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen
stabilization efforts in Max Hampton neighborhood.

Location Description:

Bowling Green and Warren County, Ky.

The Housing Authority of Bowling Green has is newly-constructing two single family homes on vacant, previously-developed
lots in its targeted neighborhood. Construction is about 50% complete. The homes will be NHBA LEEDS Silver Standard. DLG
has no concerns regarding timely expenditure of funds and/or project completion.

Activity Progress Narrative:

HABG RII - adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$11,714.00$8,520.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$8,520.00     Program Funds Drawdown $11,714.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family
dwellings total.

Location Description:

City of Owensboro, Ky.

Funding agreement in process.

Activity Progress Narrative:

NSP-ADM-00R2-002/OwensboroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00City of Owensboro

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-004

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted
neighborhoods.

Location Description:

Bowling Green/Warren County, KY

the Housing Authority of Bowling Green was awarded additional funding for the production of five additional single family homes
in its targeted neighborhoods, expanding the scope of work originally undertaken via the baseline NSP-1 allocation. The agency
is in the process of identifying eligible properties. The project is funded with NSP-1 funds displaced by the receipt and
expenditure of program income, and has a longer completion deadline (the funding agreement for the project was issued in
mid-2012). DLG has no concerns regarding timely expenditure or completion.

Activity Progress Narrative:

HABG 2012 R2 adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$0.00

$0.00

$22,045.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-025

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

02/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Community Ventures Corporation has completed the purchase of Hartford Place Apartments, a foreclosed 49-unit multi-family
complex on Martha Circle, Lexington, KY. Currently the HQS improvements for occupied units are being bid. Upon completion,
Kentucky Housing Corp. will inspect and upon compliance with HQS, NSP funds will be requested by CVC to take out interim
financing, provided all household income/asset verifications are complete and all households are income-eligible. If any are not,
funding will be reduced on a pro rata basis.

Activity Progress Narrative:

Admin/local - CVC R2Activity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Community Ventures Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-044

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or
below 50% of area median.

Location Description:

Cane Road Run corridor in Louisville (Jefferson County)

The Housing Partnership, Inc. (HPI) received funding from NSP-1 Round II to combine with financing received from the
Kentucky Housing Corporation (KHC) to acquire 10 vacant properties and construct 10 new homes at the Cottages of Fawn
Lakes in Louisville.  This project is just getting under way.   HPI expects to have all ten homes complete and by the end of this
year.  Although DLG has no concerns about the agency's ability to expend funds timely, it remains strongly concerned about
the agency's capacity to have units leased by February 2013, given that the HPI NSP-1 baseline project (44 units) has stalled.
DLG is working closely with the HPI to address marketing challenges.

Activity Progress Narrative:

NSP-ADM-00R2-044/HPI Fawn LakesActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Housing Partnership, The

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$712,765.44

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$712,765.44

$0.00

$422,886.42

$0.00

$712,915.24

$712,638.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-004

$0.00

$322,189.92

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$19,041.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$712,638.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green acquired and rehabilitated six foreclosed single family homes under this activity; all but
one has sold. The unit at 518 Aries Ave is currently under contract and the buyer is seeking first mortgage financing.  DLG has
no concerns regarding marketing or timely expenditure of funds.

Activity Progress Narrative:

Eligible Use B-HABGActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$712,638.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

0/1#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $693,597.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

5/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

5/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

5/1#Sites re-used 0

6/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/4 5/6# of Households 0 0 100.00

0 0/0 5/4 5/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$771,677.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$771,677.00

$685.00

$333,917.27

$123,984.60

$771,235.00

$770,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-004/LI

$0.00

$377,016.04

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$99,998.00

$147,727.15

N/A

03/26/2013

$685.00

To Date

06/01/2009

Direct Benefit (Households)

$770,550.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green produced and sold six single family homes under this activity. The agency has one
foreclosed single family home that is complete and on the market to buyers with incomes up to 120% of AMI (see separate
activity); this <25% set-aside activity will be left open until the remaining unit is sold, in the event the buyer has an income
<50% of AMI and unit production funds/performance measures need to be reported in this activity.

Activity Progress Narrative:

Eligible Use B-HABG<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$770,550.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 3

$0.00     Program Funds Drawdown $670,552.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/1#Replaced thermostats 3

1/1#Replaced hot water heaters 1

20/1#Light Fixtures (indoors) replaced 18

9/1#Low flow toilets 5

11/1#Low flow showerheads 5

6/6#Sites re-used 3

5/1#Units ¿ other green 1

2/1# ELI Households (0-30% AMI) 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 3

6/6# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 3 3 100.00

0 6/6 0/0 6/6# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$912,632.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$912,632.00

($133,705.00)

$74,395.09

$41,896.04

$1,042,102.00

$716,836.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-017

$70,279.40

$105,913.04

$17,022.79

Jul 1 thru Sep 30, 2012

Activitiy Category:

$232,792.15

$0.00

N/A

03/26/2013

($133,705.00)

To Date

06/01/2009

Direct Benefit (Households)

$716,836.00

Total Funds Expended

Responsible Organization:

$19,175.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington is currently marketing all projects via its websitewww.makecovingtonhome.com. Construction is complete
on six of eight units, two of which have sold; the remaining two units will have construction completion in October 2012. All
unsold completed units are listed with local Realtors and these properties are featured in the local Multiple Lisiting Service. The
Realtors marketing these homes have developed a unified marketing plan, including coordinated open house events, a
brochure which highlights all properteis for sale and is available in all of the homes and a marketing video has been shown to
realtor groups in the area. Currently, City staff are working with three prospective buyers for properties being developed by the
Center for Great Neighborhoods. The City of Covington is 77.49% expended in this activity and will have 100% expended by
2/1/13.

Activity Progress Narrative:

Eligible Use B-CovingtonActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$716,836.00$19,175.00City of Covington

$53,256.61     Program Funds Drawdown $484,043.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $86,691.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $86,691.00

$86,691.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

0/0#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Light Fixtures (indoors) replaced 0

2/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/5#Units with bus/rail access 0

1/5#Sites re-used 0

5/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/5 1/5# of Households 0 0 100.00

0 0/0 1/5 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,705.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$133,705.00

$133,705.00

$0.00

$0.00

$133,705.00

$133,705.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-017/LI

$82,600.60

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$133,705.00

To Date

01/01/2012

Direct Benefit (Households)

$133,705.00

Total Funds Expended

Responsible Organization:

$133,705.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Newly-created activity 9/12; Covington funded for B/regular. Unit at 330 E. 18th sold to <50% AMI household. Funds reclassifed
to this LH25 activity.

Location Description:

Covington, KY

The City of Covington has worked with two local nonprofit developers to acquire and rehab or reconstruct nine single family
homes on previously foreclosed-upon properties. Two units have sold (one to a >50% AMI household reported separately in
Covington's B/"regular" activity, and the unit sold to a <50% AMI household reported here). Marketing of the remaining seven
homes is underway and Covington is using multiple advertising/outreach methods, including brochures highlighting the homes,
meetings with local Realtors, working with local Realtors to have a unified marketing approach, and all homes being listed on
the MLS. DLG has no concerns regarding timely expenditure of funds for this activity and continues to work closely with
Covington staff on unit marketing.

Activity Progress Narrative:

Covington B/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$133,705.00$133,705.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

1/1#Units with bus/rail access 1

$82,600.60     Program Funds Drawdown $133,705.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$711,688.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$711,688.00

$129,911.00

$368,233.23

$114,333.98

$610,494.00

$600,021.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019

$3,190.00

$327,710.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,786.00

$0.00

N/A

03/26/2013

$129,911.00

To Date

06/01/2009

Direct Benefit (Households)

$703,734.00

Total Funds Expended

Responsible Organization:

$3,190.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

The Pennyrile Housing Corporation acquired and rehabbed six foreclosed homes under this eligible use. Four have sold and
two remain on the market. Realtors are advertising the units.  Pennyrile is 98.61% expended for this activity and DLG has no
concerns.

Activity Progress Narrative:

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$600,021.00$3,190.00Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/1#Energy Star Replacement Windows 0

$3,190.00     Program Funds Drawdown $698,948.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Efficient AC added/replaced 0

4/1#Replaced thermostats 0

4/1#Light Fixtures (indoors) replaced 0

4/1#Low flow toilets 0

4/1#Low flow showerheads 0

4/5#Sites re-used 0

5/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,208.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$469,208.00

($129,911.00)

$48,148.33

$0.00

$570,402.00

$563,612.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019/LI

$4,085.00

$39,786.54

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,785.00

$0.00

N/A

03/26/2013

($129,911.00)

To Date

06/01/2009

Direct Benefit (Households)

$459,899.04

Total Funds Expended

Responsible Organization:

$4,085.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation rehabbed four houses under this eligible use.  One of these houses has been sold and three are
still being marketed.  Pennyrile is 98.20% expended under this use.  DLG has no concerns.

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$563,612.04$4,085.00Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

0/1#Energy Star Replacement Windows 0

$4,085.00     Program Funds Drawdown $455,114.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

1/1#Light Fixtures (indoors) replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,361.78

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$206,361.78

$206,361.78

$0.00

$0.00

$206,361.78

$206,361.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-022

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$206,361.78

To Date

03/01/2009

Direct Benefit (Households)

$206,361.78

Total Funds Expended

Responsible Organization:

$206,361.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Green River project was funded under the low-income-set-aside, however, the housing market is severely depressed in the
project area. Units have been completed for more than six months; DLG is releasing the set-aside requirement on two  units (to
be identified) to expand the income levels to which they can be marketed.

Location Description:

Green River Housing Corp. service area

Green River Housing Authority has completed rehab of two foreclosed single family homes; both units are in the marketing
phase with one undre purchase contract.

Activity Progress Narrative:

Eligible use B/reg - Green RiverActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$206,361.78$206,361.78Green River Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/1#Replaced thermostats 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

$0.00     Program Funds Drawdown $206,361.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$792,245.22

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$792,245.22

($206,361.78)

$37,614.38

$33,888.50

$792,245.22

$791,422.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-022/LI

$0.00

$33,888.50

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$23,804.00

$37,614.38

N/A

03/26/2013

($206,361.78)

To Date

06/01/2009

Direct Benefit (Households)

$791,422.22

Total Funds Expended

Responsible Organization:

($206,361.78)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation acquired and rehabbed 10 foreclosed single family homes and listed all with local
Realtors,but the agency's program design (100% of sales to <50% AMI households) became infeasible due to increased
underwriting criteria and a tighter credit market. Five of the 10 units have been conveyed for $1 to the Henderson Housing
Authority for operation as permanent rental housing for households with incomes <50% of AMI. The Department for Local
Government has modified Green River's funding agreement to release the <50% AMI restriction on two of the remaining five
homeownership units to help spark sales activity in the targeted neighborhoods, currently have an agreed purchasae contract
on both units. Green River has 3 properties on the market to incomes below 50% AMI and recently received and accepted a
sales contract on 2 of the properties. DLG will continue to monitor and provide techincal assistance to aid Green River to meet
its expenditure deadline.

Activity Progress Narrative:

Eligible Use B-Green River<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$791,422.22($206,361.78)Green River Housing Corporation

$0.00     Program Funds Drawdown $767,618.22
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No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 1

1/1#Replaced thermostats 1

6/1#Light Fixtures (indoors) replaced 6

1/1#Low flow toilets 1

1/1#Low flow showerheads 1

1/3#Sites re-used 1

9/1#Units ¿ other green 9

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 1

1/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 1/3 0/0 1/3# Owner Households 1 1 100.00

79

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,994.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$625,994.00

($2,889.00)

$174,637.21

$0.00

$625,994.00

$649,602.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-024

$20,719.00

$300,718.91

$20,719.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$94,777.00

$0.00

N/A

03/26/2013

06/30/2012

($2,889.00)

To Date

06/01/2009

Direct Benefit (Households)

$649,602.00

Total Funds Expended

Responsible Organization:

$20,719.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity completed in prior quarter and marked as complete as of 6/30/12.

Activity Progress Narrative:

Eligible Use B-REACHActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$649,602.00$20,719.00REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/1#Energy Star Replacement Windows 0

4/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $554,825.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $30,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $25,000.00

Housing counseling (donated or non-federal) $5,000.00

$30,000.00Subtotal Match Sources

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Clothes washers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

4/5#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,923.00

NSP Only - LH - 25% Set-Aside REACH

Total Projected Budget from All Sources

Match Contributed

$274,923.00

$2,889.76

$146,617.84

$524.84

$274,923.00

$274,923.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-024/LI

$2,889.00

$51,846.80

$2,889.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$8,911.00

$0.00

N/A

03/26/2013

$2,889.00

To Date

06/01/2010

Direct Benefit (Households)

$274,923.00

Total Funds Expended

Responsible Organization:

$2,889.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will
acquire, rehab and sell a foreclosed home to a household with income at or below 50% of area median.

Location Description:

Lexington, KY

REACH rehabbed two foreclosed single family homes; both have been sold to buyers with incomes <50% of AMI. Performance
measures were entered in 6/30/12 QPR and activity was marked complete.

Activity Progress Narrative:

Eligible Use B - REACH/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$274,923.00$2,889.00REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

1/1#Energy Star Replacement Windows 0

2/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

2/1#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $266,012.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Refrigerators replaced 0

1/1#Clothes washers replaced 0

1/1#Dishwashers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,605,657.50

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,605,657.50

($160,318.00)

$354,665.83

$75,507.50

$1,607,758.50

$1,604,323.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-025

$0.00

$390,787.50

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$84,380.00

$83,860.08

N/A

03/26/2013

09/30/2012

($160,318.00)

To Date

06/01/2009

Direct Benefit (Households)

$1,604,323.00

Total Funds Expended

Responsible Organization:

($202,414.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation has completed 10 of 10 units for this activity, and all have been sold or leased to eligible
homebuyers. (Six units were sold; four are leased with conversion dates ranging from 2013 to 2014.) All performance measures
have been entered and this activity is now complete.

Activity Progress Narrative:

Eligible Use B-CVCActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,604,323.00($202,414.00)Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Properties 1

$0.00     Program Funds Drawdown $1,519,943.00

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $910,363.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $5,863.00

Local banks-perm finance (homeownership only) $904,500.00

$910,363.00Subtotal Match Sources

10/1#Replaced thermostats 1

10/1#Light Fixtures (indoors) replaced 1

10/1#Low flow toilets 1

10/1#Low flow showerheads 1

10/1#Units with bus/rail access 1

10/11#Sites re-used 1

14/1#Units ¿ other green 5

This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Housing Units 1

10/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 10/11 10/11# of Households 0 1 100.00

1 0/0 10/11 10/11# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,290,812.00

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,290,812.00

$160,318.00

$150,645.95

$32,638.74

$1,288,711.00

$1,285,568.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-025/LI

$0.00

$38,879.36

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$43,927.73

$0.00

N/A

03/26/2013

06/30/2012

$160,318.00

To Date

06/01/2009

Direct Benefit (Households)

$1,285,568.00

Total Funds Expended

Responsible Organization:

$202,414.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

All 10 units are complete and sold or leased to income-eligible households; several leased units have converted to
homeownership. Project and activity are both complete and all performance measures entered.

Activity Progress Narrative:

Eligible Use B-CVC-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,285,568.00$202,414.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/9# of Properties 0

10/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $1,241,640.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $458,388.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $2,888.00

Local banks-perm finance (homeownership only) $455,500.00

$458,388.00Subtotal Match Sources

10/1#Light Fixtures (indoors) replaced 0

10/1#Low flow toilets 0

10/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

5/9#Sites re-used 0

23/1#Units ¿ other green 0

4/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/9# of Housing Units 0

10/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/9 0/0 10/9# of Households 0 0 100.00

0 10/9 0/0 10/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,090.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$405,090.00

$0.00

$1,659.18

$0.00

$405,090.00

$391,560.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-026/LI

$1,837.00

$4,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$22,923.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$391,560.00

Total Funds Expended

Responsible Organization:

$1,837.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation (BHDC) purchased and rehabbed four single-family homes under this
activity; three homes have been sold to households with incomes below 50% of area median and the fourth is under purchase
contract. DLG has no concerns regarding timely completion.

Activity Progress Narrative:

Eligible Use B-Beattyville-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$391,560.00$1,837.00Beattyville Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

3/1#Replaced thermostats 0

$1,837.00     Program Funds Drawdown $368,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/1#Light Fixtures (indoors) replaced 0

1/1#Refrigerators replaced 0

3/1#Low flow toilets 0

3/4#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,714.39

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$138,714.39

($39,522.61)

$0.00

$0.00

$138,714.39

$137,945.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-031/LI

$2,344.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$13,276.00

$0.00

N/A

03/26/2013

($39,522.61)

To Date

07/01/2010

Direct Benefit (Households)

$137,945.00

Total Funds Expended

Responsible Organization:

$11,851.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.

Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

The acquisition/rehab of the foreclosed units at 514 Letcher Street, 321 Ragam. and 1123 Powell is complete and the unit is
occupied by an income-eligible tenant. Rehab is being completed on the three units donated by Green River Housing
Cororation (NSP-assisted units that were to be homeownership but could not be sold due to a flat housing market).

Activity Progress Narrative:

Eligible Use B/LI - Henderson Housing AuthorityActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$137,945.00$11,851.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 3

1/0# ELI Households (0-30% AMI) 1

$2,344.00     Program Funds Drawdown $124,669.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 3

4/6# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 3 3 100.00

0 4/6 0/0 4/6# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,241.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$84,241.00

$0.00

$69,937.00

$0.00

$84,241.00

$84,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-036

$0.00

$61,952.43

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$84,241.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

The one unit produced under this activity has been sold to a buyer with income of 61-80% of area median. Acquisition/rehab of
the foreclosed single family home resulted in an increase of $5,000 in the appraised value from acquisition to sale, and
leveraged $69,937 in mortgage financing and buyer contribution (voluntarily reported here as match).

Activity Progress Narrative:

Eligible Use B-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$84,241.00$0.00Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $84,241.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $5,000.00

$5,000.00Subtotal Match Sources

4/4#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

1/1#Replaced hot water heaters 0

5/5#Light Fixtures (indoors) replaced 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,439.00

NSP Only - LH - 25% Set-Aside Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$84,439.00

$0.00

$39,233.00

$0.00

$84,439.00

$84,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-036/LI

$0.00

$30,343.17

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

Direct Benefit (Households)

$84,439.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

Recipient has completed the acquisition and minor rehabilitation of 136 Valley View Drive. The one unit produced under this
activity has been sold to a buyer with income of 31-50% of area median.

Activity Progress Narrative:

Eligible Use B/LI-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$84,439.00$0.00Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/1#Energy Star Replacement Windows 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

5/1#Light Fixtures (indoors) replaced 0

0/0#Low flow toilets 0

$0.00     Program Funds Drawdown $84,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Low flow showerheads 0

1/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,226,812.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$1,226,812.00

$0.00

$0.00

$0.00

$1,226,812.00

$1,226,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-037/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$114,001.14

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,226,812.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All units are completed and leased to households with incomes at or below 50% of area median. The activity was completed
$40,991 under budget; these funds have been rebudgeted to C/land banking. Newport Millennium will acquire approximately
eight foreclosed residential properties and hold them for future development. This activity is complete.

Activity Progress Narrative:

Eligible Use B-Newport Millennium/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,226,812.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $1,112,810.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$456,644.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$456,644.00

$51,909.00

$0.00

$0.00

$456,644.00

$431,939.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038

$113,095.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$18,308.00

$0.00

N/A

03/26/2013

$51,909.00

To Date

06/01/2009

Direct Benefit (Households)

$431,939.00

Total Funds Expended

Responsible Organization:

$131,689.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow has two units at 207 Adela Street (condominium ownership) for which rehab is complete; both are being
marketed. Post-rehab appraisals are complete and potential buyers have been identified. The activity is expected to be
complete by the funding agreement deadline of 12/31/12.

Activity Progress Narrative:

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$431,939.00$131,689.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$113,095.00     Program Funds Drawdown $413,631.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,545.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$339,545.00

($51,909.00)

$100,382.57

$0.00

$339,545.00

$336,862.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038/LI

$744.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$49,225.00

$100,382.57

N/A

03/26/2013

($51,909.00)

To Date

06/01/2009

Direct Benefit (Households)

$336,862.00

Total Funds Expended

Responsible Organization:

($17,685.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The two units at 38 Carneal Street are complete and being marketed by local Realtors; the City of Ludlow and its developer,
HONK, are also marketing the properties to prospective buyers. The unit at 45 Ash has sold to a household with income below
50% AMI. All properties are being marketed on the Northern Kentucky MLS and prorrealtour.com. They are also being
advertised on the local cable channel, as well as the Hispanic Chamber of Commerce, African-American Chamber of
Commerce, Brighton Center (homeownership counseling agency) and the Northern Kentucky Community Action Council.

Activity Progress Narrative:

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$336,862.00($17,685.00)Ludlow, City of

$744.00     Program Funds Drawdown $287,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

1/0# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$912,936.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$912,936.00

$215,758.00

$152,372.02

$71,872.00

$912,936.00

$878,558.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044

$31,366.00

$132,119.77

$31,366.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$32,986.00

$0.00

N/A

03/26/2013

$215,758.00

To Date

06/01/2009

Direct Benefit (Households)

$878,558.00

Total Funds Expended

Responsible Organization:

$260,176.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership has nine single family homes to be rehabbed under this eligible use. Rehab is complete on eight
properties.  Two homes have sold. Rehab is underway on two homes and marketing is ongoing for all homes. 97.71% of use B
funds have been expended. DLG has no concerns with the Housing Partnership&rsquos ability to expend 100% funds by 12-
31-12. However, DLG has concerns with the Housing Partnership&rsquos capacity to sell the remaining units within a
reasonable time frame. The Housing Partnership has had considerable difficulty in their capacity to attract and sell homes to
NSP income eligible homebuyers. To help assist the Housing Partnership in their capacity to sell these units DLG has offered
the Housing Partnership additional funding to employ one additional housing counselor for the sole purpose of counseling
prospective NSP homebuyers. DLG has given the Housing Partnership additional technical assistance to help with slow
sales. DLG will continue to closely monitor this project and offer ongoing technical assistance.

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$792,811.00$260,176.00Housing Partnership, The

$0.00     Program Funds Drawdown $845,572.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $924,765.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

$924,765.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/6 2/6# of Households 0 0 100.00

0 0/0 2/6 2/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,137.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$197,137.00

($335,491.00)

$0.00

$0.00

$197,137.00

$197,137.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044/LI

$350.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$50,476.00

$0.00

N/A

03/26/2013

($335,491.00)

To Date

06/01/2009

Direct Benefit (Households)

$228,503.00

Total Funds Expended

Responsible Organization:

($259,826.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Negative expenditures due to reclassification of funds; two units produced under the LH25 set-aside sold to households with
incomes >50% AMI. Funds expended on the two units have been reclassified out of this activity and into the subgrantee's B
"regular" activity.

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$282,884.00($259,826.00)Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/1#Energy Star Replacement Windows 0

$350.00     Program Funds Drawdown $178,027.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $298,255.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

$298,255.00Subtotal Match Sources

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/3#Sites re-used 0

0/1#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$197,698.00

$0.00

$550,000.00

$550,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-045/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$62,183.92

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$550,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

The Federation of Appalachian Housing Enterprises acquired and rehabbed five foreclosed single family homes via this activity;
all have been sold to households with incomes at or below 50% of area median. All performance measures are entered and this
activity is complete.

Activity Progress Narrative:

Eligible Use B-FAHE<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$550,000.00$0.00FAHE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

5/1#Replaced thermostats 0

5/1#Light Fixtures (indoors) replaced 0

5/5#Sites re-used -5

3/1#Units ¿ other green 0

$0.00     Program Funds Drawdown $487,816.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# ELI Households (0-30% AMI) -1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,031.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$227,031.00

$0.00

$0.00

$0.00

$227,031.00

$211,062.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$82,339.96

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$211,062.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

The City of Richmond acquired one property under this eligible use.  This property has been completely rehabbed and is under
contract, with closing expected early in the coming quarter. After unit close-out any funds remaining in this activity will be re-
budgeted to other activities for the City of Richmond.
 

Activity Progress Narrative:

Eligible Use B - RichmondActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$211,062.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $128,722.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$677,447.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$677,447.00

$0.00

$212,773.43

$0.00

$677,447.00

$658,699.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-051

$0.00

$210,586.26

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$51,320.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$659,991.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corporation has rehabbed and sold five units under this eligible use; four have sold to households with
incomes beteween 51-120% of area median. The remaining home is being marketed. DLG has no concerns regarding timely
expenditure of funds or project completion.
 

Activity Progress Narrative:

Eligible Use B-PurchaseActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$658,699.41$0.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

$0.00     Program Funds Drawdown $608,671.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/1#Energy Star Replacement Windows 0

4/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

15/1#Light Fixtures (indoors) replaced 0

2/1#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

1/1#Dishwashers replaced 0

4/1#Low flow toilets 0

4/1#Low flow showerheads 0

3/1#Units with bus/rail access 0

4/5#Sites re-used 0

7/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,532.34

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$550,532.34

$0.00

$135,329.71

$0.00

$550,532.34

$491,577.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-051/LI

$0.00

$188,215.65

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$16,032.00

$0.00

N/A

03/26/2013

09/29/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$490,285.60

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Four foreclosed homes acquired/rehabbed and sold to households with incomes below 50% of area median. All performance
measures entered; activity is complete.

Activity Progress Narrative:

Eligible Use B-Purchase<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$491,577.59$0.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

3/1#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $474,253.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,760.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Housing counseling (donated or non-federal) $5,760.00

$5,760.00Subtotal Match Sources

0/1#Efficient AC added/replaced 0

4/1#Replaced thermostats 0

4/1#Replaced hot water heaters 0

4/1#Light Fixtures (indoors) replaced 0

4/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

4/1#Dishwashers replaced 0

4/1#Low flow toilets 0

4/1#Low flow showerheads 0

4/3#Units with bus/rail access 0

4/4#Sites re-used 0

12/1#Units ¿ other green 0

5/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LMMI City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale or acquisition/demolition/reconstruction of three single family homes in targeted neighborhood of
Owensboro, Ky.

Location Description:

City of Owensboro, KY

Funding agreement in process.

Activity Progress Narrative:

NSP-B-00R2-002/OwensboroActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Owensboro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3#Low flow toilets 0

0/3#Low flow showerheads 0

0/3#Units with bus/rail access 0

0/3#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

The Housing Authority of Bowling Green will purchase and rehabilitate two foreclosed residential property within targeted
neighborhood in Warren County. The housing authority is currently working on purchasing a short sale unit and will attend two
master commissioner sales within the next three weeks.

Activity Progress Narrative:

HABG R2 2012-HOActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Replaced hot water heaters 0

0/2#Light Fixtures (indoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Clothes washers replaced 0

0/2#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004 /LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

The Housing Authority of Bowling Green shall acquire and rehabilitate one (1) foreclosed residential property within targeted
neighborhood in Warren County. The Housing Authority has purchased a property from master commissioners sale and will be
closing within the next month.

Activity Progress Narrative:

B-HABG R2 2012/HO - LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,935.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$71,935.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-037/C

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

02/01/2012

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed residential property for landbanking.

Location Description:

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

DLG has approved reallocation of $71,935 in unspent Eligible Use B, D and E and Administrative funds to establish a
landbanking program.  Three (3) properties have been identified for purchase and after receipt of Heritage Council approval. 
Set-ups and a request for funds will be submitted within the next ten (10) days.  Additional properties are being evaluated for
purchase under this program.  It is anticipated all landbank activities will be complete by 12/31/12.

Activity Progress Narrative:

NSP-C-0000-09N-037/C - NewportActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$0.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,349.08

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$400,349.08

($177,221.92)

$0.00

$0.00

$400,349.08

$387,657.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-043

$2,330.80

$0.00

$2,330.80

Jul 1 thru Sep 30, 2012

Activitiy Category:

$16,165.80

$0.00

N/A

03/26/2013

($177,221.92)

To Date

06/01/2009

Area Benefit (Census)

$387,657.02

Total Funds Expended

Responsible Organization:

($171,563.98)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Negative budget amount for quarter due to properties moving out of landbank and being redeveloped/sold to below 50% AMI
HH during grant period; funds reclassified to subgrantee's Eligible Use E/low-income set-aside activity.
PROJECT STATUS:
Twenty-four properties were acquired under this eligible use.  Lexington-Fayette Urban County Government (LFUCG)
conveyed 14 properties to Habitat for Humanity for redevelopment.  Two properties were conveyed to the Fayette County Local
Development Corporation for construction of two new rental units.  Five properties will be conveyed to Seedleaf to be
redeveloped for community gardens (all are in LMMA Census tract block groups and are undevelopable).  One property has
been consolidated into an existing Fayette County public park.  LFUCG will retain two lots in the Landbank, to be held for future
redevelopment activities.  LFUCG has expended 97.41% of its Eligible Use C funds.  DLG has no concerns about
LFUCG&rsquos ability to expend 100% of their NSP funds by 12-31-12.

Activity Progress Narrative:

Eligible Use C-LFUCGActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$387,657.02($171,563.98)Lexington-Fayette urban County Government

$0.00     Program Funds Drawdown $371,491.22

123

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,068,750.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,068,750.00

$0.00

$0.00

$0.00

$1,068,750.00

$629,423.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-052/LI

$118,469.00

$0.00

$17,807.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$17,807.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Area Benefit (Census)

$629,423.00

Total Funds Expended

Responsible Organization:

$118,469.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro acquired multiple foreclosed-upon, vacant multi-family properties and conveyed them to its development
partner, The Housing Partnership, for redevelopment. The blighted structures were demolished, new infrastructure installed,
and the properties along both sides of the street replatted into 38 lots for single family home development. However, due to
market constraints, at this time DLG has approved new construction of only nine single family homes, all of which will be
marketed as five-year lease-purchase units. DLG may approve additional construction starts based on market absorption of
these units, as well as 20 separate lease-purchase units it has funded in Louisville/Jefferson County, in early 2013.
However, due to concerns about a flat market and slow absorption, DLG has requested and received approval from HUD HQ to

Activity Progress Narrative:

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$629,423.00$118,469.00Louisville Metro

$100,662.00     Program Funds Drawdown $611,616.00
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"re-landbank" some or all of the undeveloped lots should existing units not be absorbed timely. DLG continues to work with
Louisville Metro to determine whether re-landbanking (which can only be done prior to grant close-out) is the best alternative.
 

Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,820.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$44,820.00

$0.00

$0.00

$0.00

$44,820.00

$44,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-037/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

09/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$44,820.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Newport Millennium has acquired all properties and demolished seven blighted structures in preparation for reconstruction/new
construction. All performance measures are entered; this activity is complete.

Activity Progress Narrative:

Eligible Use D-Newport MillenniumActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$44,820.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $44,820.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,152.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$28,152.00

$0.00

$0.00

$0.00

$28,681.00

$28,152.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-042

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$28,152.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Lexington-Fayette Urban County government (LFUCG) has four properties under this eligible use. Demo is complete. 100% of
Eligible Use D funds have been expended. DLG has no concerns.

Activity Progress Narrative:

Eligible Use D-Lexington-Fayette (Douglas)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$28,152.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $28,152.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $12,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $12,000.00

$12,000.00Subtotal Match Sources

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,517.81

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$74,517.81

($302.19)

$0.00

$0.00

$74,517.81

$74,517.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-043

$28,544.81

$0.00

$28,544.81

Jul 1 thru Sep 30, 2012

Activitiy Category:

$28,544.81

$0.00

N/A

03/26/2013

($302.19)

To Date

06/01/2009

Direct Benefit (Households)

$74,517.81

Total Funds Expended

Responsible Organization:

$22,715.81

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Ten (10) properties are to be demolished.  All ten (10) have been acquired.  All ten (10) properties have been certified as
blighted by the Lexington-Fayette Urban County Government Code Enforcement Department.  All ten (10) units have been
demolished. This eligible use is 100% expended.

Activity Progress Narrative:

Eligible Use D-LFUCG (landbank)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$74,517.81$22,715.81Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $45,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,250.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$16,250.00

$0.00

$0.00

$0.00

$15,850.00

$15,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$3,400.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$15,750.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

The City of Richmond acquired four blighted, vacant properties and demolished existing structures. Properties will be replatted
into two homeownership lots and redeveloped under Eligible Use E. Activity is complete as of 6/30/12 and entered as such in
that QPR, with all performance measures entered. 

Activity Progress Narrative:

Eligible Use d- RichmondActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$15,750.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $12,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,196.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$339,196.00

$0.00

$0.00

$0.00

$339,196.00

$339,196.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-052

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

08/15/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$339,196.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be
replatted into approximately 35 lots for single family homes.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Demolition of all blighted structures was completed in 2011.

Activity Progress Narrative:

Eligible Use D-Louisville MetroActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$339,196.00$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/13# of Properties 0

13/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

$0.00     Program Funds Drawdown $339,196.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,865.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$354,865.00

($96,102.80)

$119,756.93

$0.00

$413,297.20

$412,833.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-004

$4,823.00

$220,434.29

$4,823.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$68,190.00

$0.00

N/A

03/26/2013

($96,102.80)

To Date

06/01/2009

Direct Benefit (Households)

$388,173.00

Total Funds Expended

Responsible Organization:

($28,485.00)

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green newly-constructed five homes on vacant, previously-developed lots donated by the
City of Bowling Green. All units are complete and sold to income-eligtible buyers. This activity is complete and all performance
measures entered.

Activity Progress Narrative:

Eligible Use E-Bowling Green HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$412,833.00($28,485.00)Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1#Low flow toilets 0

8/1#Low flow showerheads 0

3/1#Units with bus/rail access 0

5/5#Sites re-used 0

$0.00     Program Funds Drawdown $319,983.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/5 2/5# of Households 0 0 100.00

0 0/0 2/5 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,648.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$197,648.00

$95,200.40

$139,835.48

$0.00

$139,508.00

$139,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-004/LI

$28,485.00

$0.00

$28,485.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$28,485.00

$1,097.00

N/A

12/31/2012

09/30/2012

$95,200.40

To Date

01/01/2012

Direct Benefit (Households)

$197,300.00

Total Funds Expended

Responsible Organization:

$28,485.00

Construction of new housing Under Way

Activity Description:

Housing Authority of Bowling Green funded for production of four Eligible Use E units; this activity is added 1/27/12 to record
funds expended on units that have sold to <50% AMI households.

Location Description:

Bowling Green, KY

The Housing Authority of Bowling Green newly-constructed three single family homes via this activity; all have been sold to
households with incomes at or below 50% of area median. This activity is complete and all performance measures entered.

Activity Progress Narrative:

Eligible Use E/LI-HABGActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$139,332.00$28,485.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1#Low flow toilets 2

5/1#Low flow showerheads 2

2/1#Units with bus/rail access 1

3/1#Sites re-used 0

20/1#Units ¿ other green 13

$0.00     Program Funds Drawdown $168,815.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 1

3/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/0 3/2# of Households 1 1 100.00

0 3/2 0/0 3/2# Owner Households 1 1 100.00

140

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,105,500.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$1,105,500.00

$0.00

$17,000.00

$0.00

$1,105,500.00

$1,102,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-011

$3,055.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$34,595.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

Area Benefit (Census)

$1,102,950.00

Total Funds Expended

Responsible Organization:

$3,055.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

The adaptive re-use rehabilitation of the foreclosed motel is complete and the facility is operating as an emergency shelter;
seven of eight units are occupied. Russell County Fiscal Court has acquired two vacant properties and cleared them of blighted
structures, and conveyed them to the local Habitat chapter. The chapter will complete new construction of two single family
homes by the year's end; buyers have already been identified and qualified. DLG has no concerns regarding timely completion
of this project.

Activity Progress Narrative:

Eligible Use E-Russell County FCActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,102,950.00$3,055.00Russell County Fiscal Court

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Non-business Organizations 0

$3,055.00     Program Funds Drawdown $1,068,355.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

0 0 0# of Persons 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,000.00

NSP Only - LH - 25% Set-Aside Welcome House

Total Projected Budget from All Sources

Match Contributed

$440,000.00

$0.00

$634,781.00

$0.00

$440,000.00

$440,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-014/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$108,472.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$440,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity complete and all performance measures entered in prior period QPR; activity completion date entered but activity
continues to show in QPR.

Activity Progress Narrative:

Eligible Use E/LI - Welcome HouseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$440,000.00$0.00Welcome House

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

$0.00     Program Funds Drawdown $331,528.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $557,721.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Fed. Home Loan Bank Cincinnati $330,745.00

In-kind donations $13,500.00

Local banks-cash contribution $500.00

Local banks-perm finance (rental only) $83,488.00

Owner equity (rental) $46,000.00

Private foundations $83,488.00

$557,721.00Subtotal Match Sources

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,983,760.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,983,760.00

$0.00

$132,481.00

$0.00

$1,854,290.00

$1,426,521.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-017

$237,547.00

$0.00

$77,508.38

Jul 1 thru Sep 30, 2012

Activitiy Category:

$346,148.53

$132,481.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,426,521.00

Total Funds Expended

Responsible Organization:

$237,547.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Certificates of Occupancy have been received for 912 and 914 Banklick and these properties are being marketed.  The
Cerficate of Occupancy has been received for 618 East 17th Street and it is also being marketed.  Work is complete on 902-
904 Banklick and 916 Banklick by 10/31/12.  These properties are also being marketed through the local Multiple Listing
Service.

Activity Progress Narrative:

Eligible Use E-CovingtonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,426,521.00$237,547.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 1

1/8# of Singlefamily Units 1

$160,038.62     Program Funds Drawdown $1,080,372.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $7,225.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $7,225.00

$7,225.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/8 1/8# of Households 0 1 100.00

1 0/0 1/8 1/8# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$974,575.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$974,575.00

$0.00

$0.00

$0.00

$974,575.00

$974,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-020

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$51,978.60

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

Direct Benefit (Persons)

$974,575.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

The neighborhood services center is complete and operating, offering a variety of services to low-income residents of the
targeted neighborhood. Services include Head Start, Early Head Start, heating assistance, weatherization, and several other
programs. In addition, community groups are utilizing the services center for neighborhood meets and events. (Project is
located in LMMA Census tract block group.) This activity is complete.

Activity Progress Narrative:

Comm Action Council/Lex-Eligible Use EActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$974,575.00$0.00Community Action Council-Lexington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $922,596.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/100 0/0 0/100# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,644,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$1,644,000.00

$0.00

$0.00

$0.00

$1,644,000.00

$1,644,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-030

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$5,598.00

$0.00

N/A

03/26/2013

12/31/2011

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,644,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

New construction of 44 permanent supportive rental housing units was completed in 2011 and DLG has entered a completion
date in the QPR several of the past few quarters. All units are rented and the project is performing well.

Activity Progress Narrative:

Eligible Use E-Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,644,000.00$0.00Hope center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/44# of Housing Units 0

$0.00     Program Funds Drawdown $1,638,402.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $559,850.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $500,000.00

In-kind donations $59,850.00

$559,850.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 44/44 0/0 44/44# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,634.61

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$133,634.61

$0.00

$0.00

$0.00

$133,634.61

$133,634.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-031

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

06/30/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$133,634.61

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity reflects funds expended on new construction of six LEEDS Silver-certified rental units on vacant, previously-developed
property; funds expenditure prio rto July 21, 2010 (date change that allowed any eligible property type to be included in set-
aside). All subsequent expenditures on the rental project - which is restricted to <50% AMI tenants - is reported in Henderson's
Eligible Use E/LI activity.
 

Activity Progress Narrative:

Eligible Use E-Henderson HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$133,634.61$0.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $133,634.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,352.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$730,352.00

$39,522.61

$0.00

$0.00

$730,352.00

$709,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-031/LI

$11,301.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$131,019.00

$0.00

N/A

03/26/2010

09/30/2012

$39,522.61

To Date

06/30/2009

Direct Benefit (Households)

$709,992.00

Total Funds Expended

Responsible Organization:

$1,794.00

Construction of new housing Under Way

Activity Description:

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported
under this activity.

Location Description:

Henderson, KY

All units complete and rented to households with incomes at or below 50% of area median.

Activity Progress Narrative:

Eligible Use E/LI - HendersonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$709,992.00$1,794.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

$11,301.00     Program Funds Drawdown $578,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with bus/rail access 0

6/5#Units exceeding Energy Star 0

4/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/5 0/0 6/5# of Households 0 0 100.00

0 6/5 0/0 6/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$368,148.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$368,148.00

$0.00

$0.00

$0.00

$368,148.00

$368,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-037/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,050.00

$0.00

N/A

03/26/2010

09/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$368,148.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All rental units are completed and leased to households with incomes at or below 50% of area median; performance measures
have been entered. This activity is complete. It has actually been completed for over a year, and we keep entering the actual
completion date in the QPR, but DRGR keeps spitting it back out to us. With Halloween approaching we are considering
purchasing silver bullets, but think that would only negatively impact our computer monitor. (Steve: We will not enter narrative
like this in our QPR very often.)

Activity Progress Narrative:

Eligible Use E - Newport MIllenniumActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$368,148.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $367,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,848.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$496,848.00

$0.00

$0.00

$0.00

$496,319.00

$37,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-042

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$37,300.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Lexington-Fayette Urban County Government (LFUCG) acquired four vacant properties, demolished blighted structures, and
replatted the property into three lots for single family homes. The new homes are under construction and should be complete by
February 1, 2013, including 100% of funds drawn. The City's developer, REACH, will market these homes by placing
informational flyers in all of its member lender locations, city offices, other non-profit organizations and schools in and near the
neighborhood.  To date 20.78% of funds have been expended.  DLG has some concerns over the slow startup of this project
but believes that LFUCG and REACH now have a strategy in place that will allow them to reach their expenditure deadline. 
DLG will continue to keep close watch and offer technical assistance when needed. 

Activity Progress Narrative:

Eligible Use E-LFUCG (Douglas)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$37,300.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$0.00     Program Funds Drawdown $37,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $113,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $80,000.00

In-kind donations $3,000.00

Local banks-development loans $30,000.00

$113,000.00Subtotal Match Sources

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,410.92

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$307,410.92

$9,801.92

$191,850.94

$0.00

$307,410.92

$292,238.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-043

$16,343.00

$0.00

$16,343.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$23,889.07

$191,850.94

N/A

03/26/2010

$9,801.92

To Date

01/01/2010

Direct Benefit (Households)

$292,238.92

Total Funds Expended

Responsible Organization:

$18,884.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Location Description:

Targeted neighborhoods in Lexington, KY.

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Activity Progress Narrative:

Eligible Use E-LFUCG landbankActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$292,238.92$18,884.92Lexington-Fayette urban County Government

$0.00     Program Funds Drawdown $268,349.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Housing Units 2

2/13# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/13 2/13# of Households 2 2 100.00

0 2/0 0/13 2/13# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,333.19

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$192,333.19

$192,333.19

$0.00

$0.00

$192,333.19

$192,201.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-043/LI

$5,058.20

$0.00

$5,058.20

Jul 1 thru Sep 30, 2012

Activitiy Category:

$5,058.20

$0.00

N/A

03/26/2013

$192,333.19

To Date

01/01/2010

Direct Benefit (Households)

$192,201.20

Total Funds Expended

Responsible Organization:

$192,201.20

Construction of new housing Under Way

Activity Description:

Land-bank properties redeveloped/sold during open grant period. 2486 Plum Tree and 2581 Cashel conveyed to Habitat and
redeveloped/sold to <50% AMI households. Funds reclassified to LH25 per HUD guidance.

Location Description:

Lexington, KY

Two properties were conveyed to Habitat and redeveloped under Eligible Use E/Low-Income.  Both properties were sold to
NSP eligible homebuyers with incomes below 50% area median income. DLG has no concerns. Performance measures will be
entered after unit completion information is received and approved.

Activity Progress Narrative:

LFUCG redevelop E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$192,201.20$192,201.20Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Sites re-used 0

$0.00     Program Funds Drawdown $187,143.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,361,100.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$2,361,100.00

($98,939.00)

$0.00

$0.00

$2,361,100.00

$2,332,183.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044

$1,275.07

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$167,364.00

$0.00

N/A

03/26/2010

($98,939.00)

To Date

06/01/2009

Direct Benefit (Households)

$2,332,183.30

Total Funds Expended

Responsible Organization:

$1,275.07

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership Inc has 35 total units under this eligible use. Twenty-five of these units will be sold to NSP income
eligible homebuyers. Due to the Housing Partnership&rsquos sluggish home sales DLG has allowed the Housing Partnership to
convert ten of these units to lease-purchase. These ten units must convert to homeownership within 60 months of lease-
up. Construction is complete 23 units and construction is underway on the remaining two units. All units are being
marketed. 99.31% of use E funds have been expended and DLG has no concerns with the Housing Partnership&rsquos ability
to expend 100% funds by 12-31-12. However, DLG has strong concerns with the Housing Partnership&rsquos capacity to sell
the remaining 33 units within a reasonable time frame. The Housing Partnership has had considerable difficulty in their capacity
to attract and sell homes to NSP income eligible homebuyers. To help assist the Housing Partnership in their capacity to sell
these units DLG has offered the Housing Partnership additional funding to employ one additional housing counselor for the sole
purpose of counseling prospective NSP homebuyers. DLG has given the Housing Partnership additional technical assistance to
help with slow sales. DLG will continue to closely monitor this project and offer ongoing technical assistance.

Activity Progress Narrative:

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$2,332,183.30$1,275.07Housing Partnership, The

$1,275.07     Program Funds Drawdown $2,164,819.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/25 0/25# of Households 0 0 0

0 0/0 0/25 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,293,717.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,293,717.00

($19,688.00)

$0.00

$0.00

$1,293,717.00

$1,279,854.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044/LI

$4,085.12

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$150,301.05

$0.00

N/A

03/26/2010

($19,688.00)

To Date

06/01/2009

Direct Benefit (Households)

$1,279,854.18

Total Funds Expended

Responsible Organization:

$4,085.12

Construction of new housing Under Way

Activity Description:

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

The Housing Partnership Inc has ten single family homes under this eligible use. Due to sales being extremely slow DLG has
allowed the Housing Partnership to convert these ten units to lease-purchase. These units can now be leased to NSP income
eligible homebuyers with income levels at 0-50% area median income with option to buy within 60 months of lease-
up. Construction is complete on nine properties and one property is under construction. Marketing is underway on all ten
properties. 99.33% of use E/LI funds have been expended and DLG has no concerns with the Housing Partnership&rsquos
ability to expend 100% of these funds by 12-31-12. 

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,279,854.18$4,085.12Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

$4,085.12     Program Funds Drawdown $1,129,553.13

165

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$585.00

$0.00

$0.00

$0.00

$585.00

$585.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$585.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

This activity reflects funds expended by the City of Richmond on Eligible Use E properties prior to July 2010, for new
construction of units subsequently sold to <50% AMI (set-aside) households. Funds expended on these units after revision of
HUD guidance that allows vacant/demolished properties to be counted in the set-aside (the balance of funds expended on
these units) is reported in Richmond's Eligible Use E/low-income set-aside. There will be no performance measures entered for
this activity.

Activity Progress Narrative:

Eligible Use E - RichmondActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$585.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $585.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$422,115.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$422,115.00

$0.00

$123,226.25

$3,994.00

$422,115.00

$409,492.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047/LI-homeownership

$51,705.00

$109,475.31

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,143.00

($105,689.75)

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$409,492.00

Total Funds Expended

Responsible Organization:

$51,705.00

Construction of new housing Under Way

Activity Description:

Appraisal

Location Description:

City of Richmond

Three homes have been sold to households with incomes below 50% of area median. DLG has no concerns regarding the City
of Richmond's timely expenditure of funds or completion of this activity. Performance measures for green/energy efficient items
have not been entered for the three sold units because the activity in the action plan requires amendment to create these
reporting criteria (will be done at next AP amendment). The negative match contribution noted above is to correct a
transposition of numbers entered in the prior period QPR.

Activity Progress Narrative:

Eligible Use E-Richmond/LI-homeownershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$409,492.00$51,705.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

$51,705.00     Program Funds Drawdown $405,349.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7# of Housing Units 1

3/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 1 1 100.00

0 3/7 0/0 3/7# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$568,452.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$568,452.00

$0.00

$0.00

$0.00

$568,852.00

$101,751.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047/LI-rental

$29,790.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$101,751.00

Total Funds Expended

Responsible Organization:

$29,790.00

Construction of new housing Under Way

Activity Description:

Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for
occupancy by households with incomes at or below 50% of area median (permanent housing).

Location Description:

Richmond, Ky

The City of Richmond has two properties under this eligible use. The City originally planned to construct four single family rental
units for NSP income eligible families with incomes at 0- 50% area median income but, due to the high cost of construction the
budget could only accommodate three 0-50% area median income single family rental units. One single family rental is
currently under construction. One duplex is currently under construction. This duplex will provide two single family rental
units. The City had ten income eligible persons currently on their waiting list for rental units. 50% of Eligible Use E/LI-Rental
funds have been expended. This project was delayed due to multiple construction bids coming in over budget which cause the
City to have to restructure their project. Construction is well under way and progressing rapidly. DLG has extended the
City&rsquos deadline until the end of February 2013 and has no concerns with the City&rsquos ability to expend 100% funds
on time.

Activity Progress Narrative:

City of Richmond-E/LI-rentalActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$101,751.00$29,790.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Low flow toilets 0

$29,790.00     Program Funds Drawdown $101,751.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/2#Sites re-used 0

0/4#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,223.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$252,223.00

$0.00

$172,347.76

$0.00

$252,223.00

$252,223.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-051

$0.00

$93,358.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$84.00

$0.00

N/A

03/26/2010

06/30/2012

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$252,223.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Purchase Area Housing Corporation has completed all homes funded via this activity, including sale to income-qualified
households. This activity was marked complete in the prior quarter QPR (as of 6/30/12) but the completion date is not staying
populated.

Activity Progress Narrative:

Eligible Use E-PurchaseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$252,223.00$0.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

2/2#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

12/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $252,139.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00

174

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,677,754.29

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,677,754.29

$0.00

$0.00

$0.00

$1,677,754.29

$784,197.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052

$313,929.00

$0.00

$99,434.74

Jul 1 thru Sep 30, 2012

Activitiy Category:

$175,971.95

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$784,197.29

Total Funds Expended

Responsible Organization:

$313,929.00

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

construction is underway on nine new single family homes, all of which will be made available under a five-year lease-purchase
program; certificates of occupancy are expected in January 2013, with full lease-up by February 15, 2013.
 

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$784,197.29$313,929.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

$214,494.26     Program Funds Drawdown $608,225.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,571,440.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

$1,571,440.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0

0 0/0 0/24 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,799.71

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$249,799.71

$0.00

$0.00

$0.00

$249,799.71

$249,799.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$249,799.71

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

All units are under construction with completion expected by 12/31/12, and certificates of occupancy by January 2013. Full unit
lease-up (five-year lease purchase program) expected by February 2013.

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$249,799.71$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $249,799.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$25,080.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-public svcs

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Persons)

$25,080.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Housing counseling expense for prospective purchasers of NSP-assisted housing who did not ultimately acquire an NSP home.

Activity Progress Narrative:

Housing counseling-non-purchasing HH and
classes

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$25,080.00$0.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $25,080.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/35 0/65 0/100# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$1,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00HC-12N-030/PS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$830.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/31/2010

Direct Benefit (Persons)

$1,900.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

"Good renter" and financial management counseling for prospective tenants of the 44 permanent supportive housing units
funded by NSP, to ensure stable occupancy and low vacancy rates for long-term performance of the rental project.

Activity Progress Narrative:

Eligible Use E/PS - Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,900.00$0.00Hope center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Persons 0 0 0

$0.00     Program Funds Drawdown $1,070.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,750.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$255,750.00

$0.00

$0.00

$0.00

$252,488.00

$205,164.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-11N-004

$196,026.00

$0.00

$71,872.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$71,872.00

$0.00

N/A

04/01/2013

$1,484.00

To Date

04/01/2011

Direct Benefit (Households)

$205,164.00

Total Funds Expended

Responsible Organization:

$196,026.00

Construction of new housing Under Way

Activity Description:

New construction of two LEEDS Silver or Gold Certified homeownership units in Max Hampton neighborhood. Allocation of
NSP displaced by program income supplements neighborhood stabilization efforts in this target area that were begun with
baseline NSP-1 allocation.

Location Description:

Bowling Green/Warren County, KY

The Housing Authority of Bowling Green has applied for and received an additional $250,000 for the new construction of two
LEEDS Silver Certified single family homes on vacant lots that have been donated by the City of Bowling Green. Contractors
have been procured and bids awarded, obtained building permits. Construction is 95% complete on units. DLG has no
concerns on completion time of units.

Activity Progress Narrative:

HABG-E/RIIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$205,164.00$196,026.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

$124,154.00     Program Funds Drawdown $133,292.00

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-004

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

The Housing Authority of Bowling Green will construct two single family homes on vacant property (blighted) within targeted
neighborhood. The architectural plans are complete and the construction bids are currently being  reviewed and awarded.
Construction will begin with the next two weeks and are schuduled to be completed by Jan. 30, 2013. 

Activity Progress Narrative:

HABG 2012 HO/R2Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-044/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD
guidance project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to
NSP) single family dwelling rental units may be sold to current occupants. Housing Partnership to convert units to ownership
within approximately five years.

Location Description:

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

The Housing Partnership, Inc. (HPI) received funding from NSP-1 Round II to combine with financing received from the
Kentucky Housing Corporation (KHC) to acquire 10 vacant, previously-developed properties and construct 10 new homes at
the Cottages of Fawn Lakes in Louisville.  This project is just getting under way.   HPI expects to have construction complete on
all ten homes by the end of this year.  Although DLG has no concerns about the agency's ability to expend funds timely, it
remains strongly concerned about the agency's capacity to have units leased by February 2013, given that the HPI NSP-1
baseline project (44 units) has stalled. DLG has agreed to convert 10 of the 44 NSP-1 units to lease-purchase, and the 10 units
proposed in this activity are also five-year lease-purchase. However, at present only 2 of 34 homeownership units have sold
and none of the LP units are leased. DLG is working closely with the HPI to address marketing challenges.

Activity Progress Narrative:

NSP-E-HPI/Fawn Lakes LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/10#Sites re-used 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0

188

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$14,576.74

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-LS-0000-DLG

$0.00

$90,795.32

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

06/10/2010

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

test

Activity Progress Narrative:

PI-loan servicing receiptsActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Commonwealth of KY-Dept. for Local Govt

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 2
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